
Amendment to Project Agreement

18-1307 DSedro Woolley City of

 1Winnie Houser Park Revitalization

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Sedro Woolley City of the Project Agreement identified above is 

amended to extend the end date of this agreement.  

Amendment Number:

Project Number:Project Sponsor:

Project Title:

The project period of 07/01/2019 to 06/30/2021 is extended to allow the contracting party 

until 09/30/2021 to complete the project.

Agreement Terms

BY:

Megan Duffy

TITLE:

DATE:

Pre-approved as to form:

         By:                /S/

Assistant Attorney General

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, 

shall remain in full force and effect.  In witness whereof the parties hereto have executed this 

Amendment.

State Of Washington

Recreation and Conservation Office

Director

                                                                           

YAF Project Time Extension Amendment

TIMEXTEN.RPT

State Building Construction Account RCW 79A.25, WAC 286

For

Jun 16, 2021

https://na2.documents.adobe.com/verifier?tx=CBJCHBCAABAADwLkDEb5h3P16J8Dh0TFK3iZty0C1X6w


Amendment Milestone Report

18-1307 DProject Number:

Project Name:

Sponsor:

Winnie Houser Park Revitalization

Sedro Woolley City of

Amendment Number:  1

IAC Project Manager: Allison Dellwo

Target DateMilestoneX Comments/Description!

Design Initiated 06/16/2017X

Project Start 07/01/2019X

60% Plans to RCO 09/01/2019X

Applied for Permits 10/01/2019X

SEPA/NEPA Completed 10/01/2019X

Cultural Resources Complete 11/01/2019 Survey required, see Special Condition 

#1. DAHP PROJECT: 2019-08-06108 

RCO.  DAHP Concurrence recieved 

10/07/2019

X !

Progress Report Due 12/31/2019X !

All Bid Docs/Plans to RCO 01/01/2020X

Bid Awarded/Contractor Hired 02/01/2020X

Construction Started 03/01/2020 Confirm with RCO before breaking 

ground
X !

Progress Report Due 06/30/2020X !

Annual Project Billing Due 07/31/2020X !

50% Construction Complete 08/01/2020X

Progress Report Due 12/01/2020X !

90% Construction Complete 01/15/2021X

Funding Acknowl Sign Posted 03/31/2021X

Construction Complete 03/31/2021X

RCO Final Inspection 04/15/2021X

Final Billing Due 08/15/2021

Final Report Due 08/31/2021

Agreement End Date 09/30/2021!

X = Milestone Complete

! = Critical Milestone

Page: 1AMILESTO.RPT June  14, 2021
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